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I. EXECUTIVE SUMMARY 

The renovation of two treasured cultural icons, Union Terminal (Cincinnati Museum Center) and 

Music Hall, has been the subject of public discussion in Cincinnati for a number of years.  Each 

building is experiencing systemic dilapidation that naturally accompanies the age of these 

monuments, and renovation is becoming an increasingly urgent concern if the City desires to 

keep these structures functioning as valuable public assets.   

The Cultural Facilities Task Force (“CFTF”) was established in early 2014 to conduct a 

preliminary review of Union Terminal and Music Hall, in order to gauge the scope of work 

necessary to renovate these two civic landmarks and to determine a realistic budget and 

schedule of work to accomplish the necessary restorations.  To this end, the CFTF enlisted the 

help of esteemed architects, engineers, consultants and contractors.  This team of design and 

construction professionals assessed the condition of the two monuments and issued 

recommendations as to the scope, budget, and schedule necessary to properly rehabilitate the 

structures.   

In order to provide further confidence regarding the ability to efficiently execute this endeavor, 

the Hamilton County Board of County Commissioners, via the Tax Levy Review Committee 

(TLRC), has sponsored an independent third-party review of the preliminary costing work 

accomplished by the CFTF.  Hines, as an international real estate firm with extensive 

experience developing and restoring cultural facilities and participating in public-private 

endeavors, was selected to conduct an independent evaluation of the assessment work done to 

date by the CFTF team regarding Union Terminal and Music Hall. 

The primary responsibility of Hines in its engagement with Hamilton County and the TLRC has 

been to assign an experienced team of architectural, structural, MEP and costing experts to 

thoroughly review the processes, methods, assumptions, estimates and recommendations of 

the CFTF, in order to ensure that:  

 1) the proposed renovations are sufficient and appropriate in scope to maintain the 

 structures as functional assets for the next generation of Cincinnati residents;  

 2) the renovations can realistically be accomplished within the budgets and schedules 

 produced by the CFTF team; and  

 3) the TLRC is apprised of any non-essential aspects of the scope and budget that might 

 be deferred or omitted from this impending renovation.   

The Executive Summary level findings and recommendations of Hines are as follows: 

 Hines believes that the CFTF budget for renovations to Union Terminal requires an 

additional approximately $6,755,000.  The documentation provided to Hines regarding 

Union Terminal consisted primarily of study level analyses without specific design 

documentation, and due to the lack of more complete design drawings and 
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specifications, the review of this documentation focused primarily on identifying high-

level scope gaps and mispricing.   

 

 Hines believes that the CFTF budget for renovations to Music Hall requires an additional 

approximately $3,925,000.  The amount of information provided to Hines regarding 

Music Hall was extensive and generally described a well-identified scope of work, 

allowing for a high level of confidence in the costs being estimated.   

 

 Each item listed in the reviews of both Union Terminal and Music Hall should be vetted 

with the design team and the cost estimators previously enlisted by the CFTF, to ensure 

that these recommendations are not duplicative or already addressed elsewhere within 

the CFTF budget. 

 Hines believes that it is imperative that any organization entrusted with the responsibility 

to serve as the development steward of the cultural facilities must apply a process with 

an extremely high level of cost discipline and execution expertise.  In order to achieve 

the County’s and the TLRC’s financial objectives, the development steward must apply 

an owner’s mindset and treat the fiduciary funding for the projects as if such were risk 

capital of the development steward.   

Lintel Replacement 340,000$       

Parapet Replacement 525,000$       

Expansion Joint Replacement 250,000$       

Roofing Membrane 400,000$       

Envelope Restoration Consultant 275,000$       

Fountain Renovation 1,275,000$    

Dalton Street Repairs 1,475,000$    

Elevator Modernization 565,000$       

Temporary Protection & Security 1,000,000$    

Ice Plant Redesign 300,000$       

Utility Consumption during Construction 350,000$       

Total 6,755,000$    

Union Terminal

Escalation 2,300,000$    

Loading Dock Renovation 1,125,000$    

Temporary Protection & Security 340,000$       

Human Traffic Flow Model 55,000$         

Roofing Membrane 40,000$         

Fire Supression 65,000$         

Total 3,925,000$    

Music Hall
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With this independent third-part review of the CFTF’s recommendations completed, the 

Hamilton Country Board of County Commissioners will be well positioned to make the case that 

it has responsibly vetted the financial and logistical implications of a full and appropriate 

renovation of Union Terminal and Music Hall that will revitalize these cultural facilities for the 

enjoyment of future generations of Cincinnatians to come.  
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II. SUMMARY OF PRIOR WORK / BASIS OF OPINION 

The CFTF in early 2014 assembled a collection of construction and design experts to assess 

the necessary project scope, budget and schedule associated with the renovations of Union 

Terminal and Music Hall.  This group leveraged previous assessment work completed by design 

and construction professionals of Union Terminal and Music Hall dating back to 2006.  

The CFTF enlisted the expertise, amongst other professional service firms, of such national and 

local experts as 3CDC, Messer Construction, Turner Construction, GBBN Architects, Lagan 

Engineering, EAC Associates, Pinnacle Environmental Consultants, THP Limited, Preservation 

Design Partnership, Heapy Engineering and Glaserworks. 

The conclusions and reports of these professionals as directed by the CFTF ultimately formed 

the body of work upon which Hines has relied and based its review and opinion.  The 

documents provided to and reviewed by Hines are enumerated below. 

Cincinnati Union Terminal / Museum Center – Documents Provided 

 Messer Construction Co. - Cincinnati Museum Center: Master Plan Estimate Validation – dated January 30, 

2014 

 Renovation/Restoration Plan For The Cincinnati Museum Center Volume One 2006/2007 – dated December 

2006 

 Renovation/Restoration Plan For The Cincinnati Museum Center Volume Two - Appendices 2006/2007 – dated 

August 2006 

 Renovation/Restoration Plan for the Cincinnati Museum Center – Excerpt from Master Plan dated March 13, 

2009 

 Cincinnati Museum Center - Union Terminal Master Plan Update (Date: May 20, 2011) 

 Cincinnati Museum Center - Restoration and Renovation Plan Executive Summary – December 2006 

 Messer Construction Company - Cincinnati Museum Center – Union Terminal Restoration Budget Validation 

Process – Executive Summary dated January 30, 2014 

 GBBN Architects – Cincinnati Cultural Facilities Task Force - Union Terminal Restoration Evaluation dated June 

18, 2014 

 Langan/GBBN Architects – Cincinnati Cultural Facilities Task Force - Union Terminal Restoration – dated June 

19, 2014 

 Langan/GBBN Architects – Cincinnati Cultural Facilities Task Force - Union Terminal Restoration – dated 

January 24, 2014 

 Jaffe Holden Acoustics, Inc. – Summary of Findings for Existing Conditions – dated October 20, 2004 

 Heapy Engineering – Cincinnati Museum Center Value Engineering  

 CMC Master Plan Study – Appendix A – Analysis of Scopes of Work 

 Glaserworks/PDP – Cincinnati Museum Center drawings dated January 2014 

 Glaserworks/PDP – Cincinnati Museum Center – Attachment 44 drawings dated October 2010 

 Cincinnati Museum Center Master Plan Study for the Hamilton County Department of Facilities and the Tax Levy 

Review Committee – dated April 20, 2009 
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 Cincinnati Museum Center at Union Terminal Master Plan Update – dated May 20, 2011 

 Letter - City of Cincinnati Department of Transportation and Engineering – dated February 9, 2010 

 Recommendations and Comments from Hamilton County Tax Levy Review Consultants – dated July 2009 

 Letter - Hamilton County Tax Levy Review Committee – dated July 20, 2009 

 Cultural Facilities Task Force – Report and Recommendations to Hamilton County Commissioners – dated June 

23, 2014 

 Cincinnati Museum Center – Union Terminal Restoration – Estimate Clarifications – dated January 30, 2014 

Cincinnati Music Hall – Documents Provided 

 Messer Construction Co. - New Program Estimate RECONCILED (Date: 4/18/14) - Estimate #: 13-0012A 

 Music Hall Estimate Reconciliation And Hard Costs Between 3CDC, PCS, Messer and Venue 

 PCS Estimate (April 18, 2014) 

 Venue Estimate (April 18, 2014) 

 Cincinnati Music Hall Enhancements (May 14, 2014) 

 Music Hall Program dated June 19, 2014 

 Pinnacle Environmental Consultants Inc. Cost Estimate – letter dated May 3, 2011 

 EAC Associates Music Hall Elevator Analysis dated August 25, 2011 

 General Conditions to complete Asbestos Abatement – Music Hall  

 Cultural Facilities Task Force – Report and Recommendations to Hamilton County Commissioners – dated June 

23, 2014 
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III. HINES’ APPROACH  

Upon being retained by Hamilton County, Hines immediately began on June 30, 2014 the 

process of conducting a full diligence effort on the aforementioned documents, together with 

interviews and physical site visits of both Union Terminal and Music Hall.   

Conceptual Construction 

A team of four tenured real estate professionals from the Hines Conceptual Construction Group 

(CCG) was assigned to analyze the condition of, and necessary renovations to, these two 

significant structures.  The CCG is a central resource to Hines, comprised of technical experts in 

the fields of electrical engineering, mechanical engineering, architecture, construction 

management, estimating/scheduling, and design concepting that are deployed on every Hines 

development project worldwide.  Led by long-tenured industry experts with decades of 

experience and continual exposure to diverse real estate projects around the globe, Hines CCG 

represents the aggregation of firm-wide knowledge and the central repository for all of the firm’s 

construction lessons learned.  Given its breadth of exposure to construction activities worldwide, 

Hines CCG is an unparalleled resource for real-time market information regarding the latest 

trends in architectural design, construction pricing, contracting, building systems, value 

engineering and risk mitigation.  

Method of Review 

The Hines CCG team arrived in Cincinnati on June 30, and spent the day familiarizing itself with 

the Union Terminal facility.  After conducting informational meetings with Museum staff, GBBN 

Architects, Messer Construction and Turner Construction, the Hines team spent the balance of 

the day physically inspecting all pertinent aspects of the Union Terminal facility.  On July 1, the 

process was repeated at Music Hall.  The Hines team met with 3CDC and Messer Construction 

to review the renovation plans to date, and subsequently toured Music Hall while accompanied 

by architects, contractors, and facility staff familiar with the building. 

Subsequent to these on-site building tours and interviews, Hines CCG spent nearly three weeks 

reviewing in detail the documents, studies, budgets and other correspondence provided by the 

CFTF (please see Section II for a comprehensive list of documents provided and analyzed).  

Additionally, Hines CCG conducted numerous follow-up calls with the architects and contractors 

that formed the basis of the CFTF opinion, in order to ensure clarity and full understanding of 

the assumptions and thinking that drove the CFTF preliminary budget and recommendations. 

In order to ensure that renovation cost estimates reflected the latest labor and commodity 

pricing trends, Hines CCG utilized its in-house costing database, which tracks detailed 

construction pricing from all of the firm’s ongoing and historical development projects.  

Additionally, Hines CCG enlisted the support of national contractors, subcontractors, and 

equipment manufacturers to assess the assumptions made by the CFTF and based its final 

recommendations in the most thoroughly vetted and real-time information possible. 
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IV. PROJECT REVIEW: UNION TERMINAL 

Executive Summary 

The recommendations as outlined below suggest that the CFTF budget requires an additional 

approximately $6,755,000.  Hines has made every effort to determine that the recommended 

increases are not duplicated elsewhere in the existing CFTF budget.  However, it is 

recommended that these increases be vetted with both the design team and the cost estimators 

previously enlisted by the CFTF, to ensure that these recommendations are not duplicative. 

The amount of documentation provided to Hines regarding Union Terminal was extensive, 

although the majority consisted of study level analyses, reports and recommendations that 

included only minimal specific design and/or quantity detail or schedules.  Without specific 

design documentation, the pricing summaries, although itemized and detailed, are in many 

cases based on benchmarking and historical unit prices and allowances as opposed to specific 

quantities surveys.  Due to the lack of more complete design drawings and specifications, the 

review of this documentation focused primarily on identifying larger scope gaps and mispricing 

that were apparent from the pricing breakdowns provided.   

Scope & Budget Considerations 

The following represent descriptions and discussions of the issues that were identified and 

warrant additional consideration and cost adjustments.  All identified cost adjustments include 

our recommended escalation and contingency amounts (ie., +12.5%).  

I. Building Exterior Envelope 

i. All of the steel lintels should be replaced with a flashing membrane running 

up the wall 3’0” behind the face brick. Current pricing does not indicate all of 

the window lintels being replaced. Given the degree of degradation of the 

other lintels and the effort associated with failing to repair the wall, Hines 

recommends all of the lintels be removed and replaced. Not repairing all of 

them now is only prolonging the problem to future years and would only 

exacerbate the issues the building is currently experiencing. 

              ADD $340,000.00 

ii. The current budget anticipates replacing only 50% of the parapets, but all of 

the reports note that the construction of the parapets is a primary reason for 

the current wall problems.  Hines recommends that all of the parapets be 

recapped and replaced.                           ADD $525,000.00 

iii. A significant portion of the walls are being repaired or rebuilt yet there is no 

provision for additional expansion joints being added to the existing brick 

walls. The reports note that some of the current problems are a result of 

inadequate number of expansion joints.  Hines recommends that costs be 

carried to repair and/or install expansion joints in all exterior walls.   
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              ADD $250,000.00 

iv. The budget anticipates replacing all the roofs with a 45 mil EDPM roof.  The 

roofs should either be a fully adhered EPDM with a thicker membrane along 

the lines of 60 to 80 mil, or a hot applied asphaltic roofing system. Either 

system needs to be an inverted roofing system with the membrane being 

adhered directly to the existing concrete deck followed by an insulation layer 

and then a ballast paver. This will provide better performance and as much 

as 30% longer life.                ADD $400,000.00 

v. Hines suggests that an envelope consultant be hired to analyze and 

recommend appropriate techniques to employ in the envelope restoration as 

well as to perform testing of the walls and roofs after the renovations are 

completed to confirm that the current issues are resolved. 

              ADD $275,000.00 

II. Fountain 

The fountain is a critical component of this project.  If the initial scoping and renovation 

plans are not adequately handled, expensive and long lasting problems will arise.  

Although there have been multiple studies regarding the fountain, the complete scope of 

the fountain's renovation remains unknown until the fountain’s surface is removed and 

the penetrations are revealed. Due to the unknown conditions, it is likely that the 

contractors are missing scope items and do not have enough cost in their estimate.  

Hines recommendation is as follows: 

i. It would be beneficial to remove the concrete fountain down to the lead pan 

and repair it before installing a new fountain system. However, removing the 

existing fountain without damaging the lead pan is extremely difficult and 

likely will not be achieved. As a result, the costs for a new fluid applied 

asphaltic waterproofing system with integrated drainage mats that are tied to 

a multi-staged or independent drainage system should provided for in the 

budget. 

ii. Install a new concrete fountain that matches the existing fountain.    

iii. Install a tile or terrazzo surface that is applied with an epoxy grout to provide 

additional waterproofing and keep the fountain water-tight. This should be 

done well after the new concrete for the fountain has cured.  Part of the 

issues with the existing fountain is a result of applying coating with too much 

retained moisture in the concrete.     

iv. Costs to fill up the fountain, including chemical, city water, and sanitary sewer 

fees, should be included. 

v. The budget included $5,000,000.00 for this scope.           ADD $1,275,000.00  



Renovation Cost Review & Opinion    
Music Hall & Union Terminal (Museum Center) 
Cincinnati, Ohio         

                                                                                           

Prepared by  
July 21, 2014 

Page 11 

III. Dalton Street 

The budget includes structural slab repairs for 20% of the Dalton Street overpass.  The 

unit costs for repairs are in line with the engineer recommendations to add purlins to 

support the slab. However, Hines believes the percentage needs to be increased from 

20% to 100% to account for all unforeseen conditions regarding the structural slab 

repairs.  In addition, repair of the four skylights above Dalton Street is not detailed in the 

contractor's proposal and should be addressed.  Hidden costs related to road 

construction (i.e. road closures) should be included in the contractor's proposal.  

Consider awarding the Dalton Street repair to a heavy highway/roadwork contractor who 

specializes in this type of work and is familiar with road closures, civil work, overpasses 

and traffic.  The cost of work might come at a premium but will help eliminate risk and 

possibly accelerate the schedule.  The budget included $250,000.00 for this scope.  

 ADD $1,475,000.00 

IV. Elevator Modernization and Upgrade 

The proposal includes one new elevator and improvement of the ten existing elevators' 

cab finishes.  Hines recommends that the budget include modernization of all elevators 

and their associated machine rooms to provide a faster, smoother ride and improve 

safety.  This will also help with wait time to improve flow of traffic in the facility. 

 ADD $565,000.00 

V. Temporary Protection and Security 

In renovation projects, safety and security need to be addressed in the contractor's 

proposal for each phase of the project.  Maintaining a safe & healthy working condition 

for construction team, Museum Center employees and visitors should be a priority.  Cost 

for the following items should be included in the proposal: 

i. Temporary partitions that prevent the general public from accessing the jobsite. 

ii. Temporary covered walkway for the following areas:  Rotunda, exterior masonry 

and Dalton Street. 

iii. Security to regulate the traffic in construction area. 

iv. Dust Protection. 

v. Temporary Signage. ADD $1,000,000.00 

 

VI. Ice Plant Design 
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The proposed replacement central plant is currently designed around the use of three (3) 

700 ton centrifugal water chilling units, pumps, cooling towers, and controls.  Further 

study and life-cycle cost analysis should be investigated for the use of two (2) 700 ton 

chilled water chillers and (2) 350 ton ice/chilled water chillers with plate and frame heat 

exchangers between the ice loop (glycol) and chilled water loop.  The increased 

flexibility and part load efficiency, ability to make ice with a smaller glycol loop, and the 

increase in overall system efficiency at the heat transfer and chilled water pumping level 

should improve operating efficiencies. ADD $300,000.00 

VII. Utility Consumption Costs during Construction 

The budget indicates that these costs were excluded, however over a 30 month 

construction period these costs could become substantial.  In the event these costs are 

not carried within the Owner’s soft costs, Hines recommends including cost for this 

scope. ADD $350,000.00 

VIII. Other Considerations 

Hines believes that the following items, although not necessarily cost implications, 

should be considered as the project proceeds, and represent potential cost savings, 

operational improvements, or enhancements that could significantly benefit the project. 

i. There is currently budget pricing to investigate the integrity of the piles for the 

foundation of the existing building. These areas should be investigated as soon 

as possible so as to mitigate any future risk associated with potential problems 

with the building’s foundations. 

ii. Flag poles and site lighting - In the site embellishments section of the budget 

estimate there is a line item to “restore” the existing flag poles.  As opposed to 

restoration, our recommendation is to investigate performing the “reconditioning” 

with a carbon fiber wrap around the flag poles.  The carbon fiber comes in a 

flexible fabric that is bonded to the substrate using a structural epoxy product.  

Studies have proven that a carbon wrap system can: cost less, last longer, be 

less invasive, and add significant strength to structures while adding minimal 

weight & mass.  

iii. Given that all of the lintels are being replaced or refurbished, together with the 

replacement of a majority of the windows, it is prudent to go ahead and replace 

all of the windows (along the ramp areas and Rotunda) for performance and 

aesthetics.  

iv. Hines recommends sealing the building after the exterior masonry is properly 

repaired, lintels replaced, and the new windows installed, flashed, and sealed.  

Exterior masonry sealant products repel rainwater without changing the pigment 

of the masonry facade. These products allow any water vapor that enters the 

building to properly escape.   
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V. PROJECT REVIEW: MUSIC HALL 

Executive Summary 

The recommendations as outlined below suggest that the CFTF budget requires an additional 

approximately $3,925,000.  Hines has made every effort to determine that the recommended 

increases are not duplicated elsewhere in the existing CFTF budget.  However, it is 

recommended that these increases be vetted with both the design team and the cost estimators 

previously enlisted by the CFTF, to ensure that these recommendations are not duplicative. 

The amount of information provided regarding Music Hall was extensive and described overall a 

well identified scope of work.  Although the documents are at a design development stage, they 

provide enough detail to clearly frame the work anticipated, allowing for a high level of 

confidence in the scope, quantities, and equipment costs being estimated.  The review below 

focused primarily on scope gaps, mispricing, and alternative recommendations that were 

apparent from the pricing breakdowns provided.   

Scope & Budget Considerations 

The following represent descriptions and discussions of the issues that were identified in our 

analysis and Hines believes warrant additional consideration/cost adjustments.  All identified 

cost adjustments include our recommended escalation and contingency amounts (ie., +12.5%).  

I. Escalation 

Escalation and cost contingency are risk funds that should be included in project 

estimates and budgets.  Messer's price escalation is currently 2.5%.  Hines’ 

recommendation for a project of this complexity and uniqueness is to increase this 

percentage to 5%.  Increasing the escalation to 5% will better cover unknown conditions 

such as, but not limited, to: material price increases, labor shortages, changes in 

technology, and supply-demand imbalances.  The budget included approximately 

$2,000,000.00 for these risk categories.  ADD $2,300,000.00 

II. Loading Dock 

The Music Hall loading dock is an area of significant functional concern.  Performance of 

the loading dock is unacceptable for various reasons: only one loading dock, narrow 

entry, drivers damaging the building and adjacent structures, large trucks must use 

empty lot across the street in order to pull into the loading dock area, and delays caused 

by getting into the loading dock to unload material.   It is recommended that additional 

costs be carried for the loading dock scope of work to insure proper design & 

engineering standards, safety, service and compliance with local codes.  

 ADD $1,125,000.00 
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III. Temporary Protection and Security 

In renovation projects, safety and security need to be addressed in the contractor's 

proposal for each phase of the project.  Maintaining a safe & healthy working condition 

for the construction team, Music Hall employees and visitors should be a priority.  Costs 

for the following items should be included in the proposal: 

i. Temporary partitions that prevent the general public from accessing the jobsite. 

ii. Temporary covered walkway.  

iii. Security to regulate the traffic in construction area. 

iv. Dust protection. 

v. Temporary signage ADD $340,000.00 

IV.  Human Traffic Flow Model 

A computer simulation should be run that analyzes the flow of people before and after 

performances, as well as during intermissions, in order to determine bottlenecks and 

constraints in the design.  Areas that are particularly impacted by human traffic flow 

include escalators, additional concession stands and toilet rooms.  This study will also 

help to determine how facility management can improve the building’s operation with 

respect to energy consumption, indoor environmental quality, security, and code 

requirements.  ADD $55,000.00 

V.  Roofing 

The budget anticipates replacing some of the roofs with a 45 mil EDPM roof.  This roof 

should either be a fully adhered EPDM with a thicker membrane, along the lines of 60 to 

80 mil, or a hot applied asphaltic roofing system. Either system needs to be an inverted 

roofing system with the membrane being adhered directly to the existing concrete deck 

followed by an insulation layer and then a ballast paver. This will provide better 

performance and as much as 30% longer life. ADD $40,000.00 

VI.  Fire Suppression 

Music Hall renovations are to include more than doubling the size of the music library.  

Budget numbers for the clean agent suppression system in this area are approximately 

$30,000 to $32,000.  A new system designed to cover the existing library room area and 

the new library area will be approximately three times this budget allocation. 

 ADD $65,000.00 
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VII.  Other Considerations 

The following items, although not necessarily cost implications, should be considered as 

the project proceeds.  They represent potential cost savings, operational improvements, 

or enhancements that could significantly benefit the project. 

i. Rework the existing percussion space to alleviate the truck dock congestion and 

the conflict with the stage column. 

ii. Revisit the efficiency and configuration of the added carriageway space, in order 

to ensure that this layout maximizes the use of the new area. 

iii. Consider configuring the rehearsal rooms so that they can be utilized as a 

secondary performance space. 

iv. Review the results of the elevator study: 

a. The elevator study notes that the ability does not exist to have simultaneous 

functions at the Auditorium and the Ballroom. However the study does not 

appear to identify what would be required to provide this ability. This should 

be investigated as it might expand future revenue possibilities. 

b. Current design has front and rear loading elevators which the elevator study 

notes as lowering the efficiencies as it lowers the number of people that will 

use each car. 

c. Current elevators are either 4000lb or 5000lb cars but there is no analysis for 

adding smaller cars.  

d. The analysis notes that it takes 45 minutes to move the expected patron load, 

yet the report notes that a majority of the patrons arrive 20 to 30 minutes 

before the performance. No solution is identified. 

v. Condenser water treatment is covered in all three (3) estimates, varying from 

reuse of the existing to a new system.  Hines’ experience with non-chemical 

water treatment systems like the existing “Dolphin System” has been less than 

acceptable.  It is recommended that replacing the existing non-chemical water 

treatment system with a more conventional chemical water treatment system be 

considered. 



Renovation Cost Review & Opinion    
Music Hall & Union Terminal (Museum Center) 
Cincinnati, Ohio         

                                                                                           

Prepared by  
July 21, 2014 

Page 16 

VI. HINES’ CULTURAL FACILITIES EXPERIENCE 

Since the firm’s inception in 1957, Hines has earned a reputation for developing landmark real 

estate projects of the highest caliber across the globe.  Hines operates in 115 cities and 18 

countries worldwide, and has developed over 215 million square feet of real estate.    

Hines’ real estate expertise adds value to arts and cultural venues.  The same standards of 

excellence that are necessary to generate economically successful projects for the equity 

account of Hines are applied when developing museums, symphony halls, performaing arts 

centers and educational buildings.   

Hines has developed cultural facilities for a broad range of entities including not-for-profit 

organizations, municipalities, universities and foundations.  Through these experiences, Hines 

has gained an intimate appreciation for the unique requirements specific to arts and cultural 

venues – including accoustics, aesthetics, lighting, sight lines, climate control, storage, staging 

and accessibility.  Hines is also versed in interfacing with the donors, trustees, boards, citizen 

groups and specialty consultants that all have a vested interest in the success of such cultural 

venues.  Hines has provided professional guidance for cultural center clients regarding land 

acquisition, infrastructure improvements, facility design, construction management, and the 

creation of optimal environments for works of art in its many mediums. 

Hines approaches every project from an ownership perspective, treating the client’s dollars as 

our own and aligning with the client’s goals and vision to build an appreciable asset.   

Experience and Added Value 

 Hines has completed more than 750 real estate projects worldwide, of every type, size 

and scope – including major theaters, arts centers, and museums. 

 Hines is particularly renowned for completing complex developments within budget and 

schedule frameworks. 

 Hines is experienced in historical renovations and is sensitive to cultural traditions. 

 Hines has established close working relationships with internationally renowned 

architects, theater designers, museum consultants, exhibition designers, accousticians 

and lighting experts. 

 Hines understands local, state and federal public arts funding requirements and is 

experienced in government negotiations and regulations. 

 Hines proides expert architectural management/overview and unmatched technical and 

construction management services.   
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Testimonials 

“It is safe to say that without the assistance and direction that Hines provided, this museum 

would not have opened on time.  Further, without Hines’ assistance it certainly would have cost 

more than the funds available, and it would not have been as well received.”  

James H. Burns 

Director, National Postal Museum Development 

 

"Their in-house technical expertise proved invaluable as early in the project as negotiating bids 

and as late as during system testing to achieve final occupancy." 

James S. Boney 

Finance Officer, City of Chattanooga 

The Chattanoogan, Chattanooga, TN 

 

"The extraordinary political, financial and technical challenges of the project required that the 

Padres engage a firm that was experienced in all aspects of project development, and not 

just in design and construction related issues. Hines was the ideal full-service solution." 

 

John Moores 

Chairman, San Diego Padres 

(PETCO Park, San Diego, CA) 

 

“Hines blended the project’s highly complex funding sources, which consisted of private 

philanthropic donations, sales tax based financing proceeds, Federal Transit Administration, 

HUD, Department of Commerce grants and State of Missouri tax credits, into a seamless whole 

ensuring timely payments for the project’s contractor, architects and vendors.” 

 

Richard C. King 

Union Station Assistance Corporation 

Science City at Union Station 

 

Relevent Project Summaries 

The following pages provide examples of arts & culture projects in which Hines has been 

involved. 
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